

# CRPA / APMC

## REPORT FORM / FORMULAIRE DE RAPPORT

<b>To</b> <b>Destinataire</b>	CRPA Board members
<b>From</b> <b>Expéditeur</b>	Building Committee, Ad hoc
<b>Date</b>	January 10, 2019
<b>Subject</b> <b>Objet</b>	Committee Report to the CRPA
<b>Presenters (if applicable)</b> <b>Présentateurs (le cas échéant)</b>	Ross MacKay
<b>Length of presentation (if applicable)</b> <b>Durée de l'exposé (le cas échéant)</b>	5 minutes
<b>Type</b>	<b>Public/Publique</b> <b>Private/à huis clos</b> <b>Public</b>

### CURRENT STATUS / SITUATION ACTUELLE

Progress on the new RCMP building project continues on track.

The RFP process for Project Management Assistance has been completed with the highest-scoring proponent, Colliers Project Leaders/Tiree Facility Solutions Inc. being awarded the contract.

The RFP for Architectural and Engineering Services has closed and the submissions received are currently being evaluated. Awarding of the contract is expected to take place in February.

Negotiations on the purchase of the top-scoring parcel of land are in the final stages and are expected to be completed in the very near future.

The target date for completion of the facility remains mid-year 2022.

Respectfully submitted

Ross MacKay,  
Building Committee