

CRPA / APMC

REPORT FORM / FORMULAIRE DE RAPPORT

To	CRPA Board members
Destinataire	
From	Building Committee, Ad hoc
Expéditeur	
Date	June 13, 2019
Subject	Committee Report to the 2019 CRPA AGM
Objet	
Presenters (if applicable)	Ross MacKay
Présentateurs (le cas échéant)	
Length of presentation (if applicable)	(see agenda for allocated time)
Durée de l'exposé (le cas échéant)	
Type	Public/Private
	Public/Private

CURRENT STATUS / SITUATION ACTUELLE

Over the past year, significant developments have taken place in our work to provide a new policing facility for the Codiak RCMP.

In June 2018, the Municipal Councils of Moncton, Dieppe and Riverview provided direction to proceed with the project plan as proposed by the CRPA Building Committee.

Efforts to acquire the highest scoring parcel of land for the facility were successful after environmental assessments and lengthy negotiations were completed. The 4.7 acre property is located on Albert Street in Moncton.

An RFP for Project Management Assistance was released and awarded to Colliers Project Leaders/Tiree Facility Solutions Inc. RPL Architects was selected as the successful proponent in the competition to provide Architectural and Engineering Services for the new building.

Both of these firms are now actively engaged in the project, working with subject matter experts from the RCMP and municipal employees in a Project Working Group and a Project Design Group. These groups are currently working to provide a functional program identifying the interdependencies of the various elements needed in the facility, and a schematic design concept for review and approval of the CRPA Building Committee. Once this work is completed and approved, actual design development will begin.

Mid year 2022 remains as the target for building completion.

Respectfully submitted

Ross MacKay,
Building Committee